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Post Office Box B043
Southwest Station
Washington, DB, €. 20024

REGISTERED

13 VOV 1966

References: 1. [:::::::] letter, dated 10 October 1966, subject:
“pProposal for a Test Prograwm.™

2. Telephone conversation between
[ Jon 1 November 1966,

3. Conference on 3 Kovewber 1966 at the Army Map Service
betwean[:::::]and Government personnel.

Gentlemen :

Rased on an evaluation of the proposal, item 1 above, the Govern-
ment does not deem it sdvisable to modify the contract to include
additional testing by in that it is considered that sufficient
testing has been performed to justify action for correcting deficiencies
in the four major areas of concern. These areas sre erratic raw stock
metering, exposure patterns, slignment of reseau grid, and timing
associated with the frame edge detecting system,

In reference 2 sbove, | } of the
decision relstive to the proposal and also that the Government is
currently perforsing additional testing of the exposure control system
and would resume the final acceptance testing upon return of the
preview and punch ststion assembly,

It {s uaderstood that agrcement was reached at the conference
on 3 November, reference 3 above, that:

1. | will submit a proposzl to modify the existing timer
associated with the frame edge dotecting system, such that it will
operate as a fuaction of fils displacement.
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Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010019-5 .

25)

25X

/

1



X1

X1
X1

UL SRS 3
Approved For Release 2005/05/20; CIA-RDP78B04770A001600010019-5

2. The subcontractor will modify the preview and punch station
assembly to at least include structural rigidity for the films hold-down,
alignment of the punches with the macroscope, and to position the
punch die in a nominal plane with the Tilm,

3. If the proposal for the timer is approved, then corrections
to the raw stock metering and exposurs patterns will be performed at
the Contractor’s plant at the time of modifying the timer design: if
the proposal is not spproved, then the two problem aress will be
corrected immedistely at the Army Map Sorvice by Contractor personnel.

In the interest of correcting the deficiencles in 2 timely manner,
it i3 requested that your submlssion of the proposal be expedited., It
is slsoc requested that the preliminary scceptance report on the priater
he forwarded as scen as possible.

Very truly yours,

Contracting Officer

By
{luly Authorized Pepresentative
Distribution:
Orig - Addressce
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